

Tammiey's Design Website Proposal

Rubric-Aligned Web Development Project

Bespoke Tailoring Atelier Website
Potchefstroom, South Africa

Table of Contents

Tammiey's Design Website Proposal	1
Rubric-Aligned Web Development Project	1
Table	Error! Bookmark not defined.
of Contents.....	Error! Bookmark not defined.
1. ORGANIZATIONAL OVERVIEW	3
Name & Organization.....	3
Brief History	3
Website Goals & Success Metrics	3
2. DESIGN & USER EXPERIENCE	4
Design Aesthetics & Visual Strategy.....	4
Visual Palette:.....	4
Typography & Content Strategy.....	4
User Experience Considerations	4
3. TECHNICAL REQUIREMENTS.....	5
Frontend Technology & Framework	5
Backend & Database Architecture.....	5
Security & Compliance.....	5
4. BUDGET & PROJECT TIMELINE	6
Project Budget Breakdown	6
Project Timeline	6
5. SUCCESS CRITERIA (6-MONTH POST-LAUNCH)	7
Key Performance Indicators	7
Success Milestones	7
Month 1-2 (Launch & Stabilization)	7
Month 3-4 (Growth & Optimization)	7
Month 5-6 (Scaling & Momentum)	7
6. ASSUMPTIONS & CONSTRAINTS	8
Assumptions	8
Constraints.....	8
7. NEXT STEPS & PROPOSAL ACCEPTANCE.....	9
Immediate Actions (Upon Approval)	9
Required Client Information.....	9
Support & Communication.....	9

1. ORGANIZATIONAL OVERVIEW

Name & Organization

Business: **Tammiey's Design**

Type: **Bespoke Tailoring Atelier**

Location: **Potchefstroom, South Africa**

Industry: **Fashion/Textiles - Custom Tailoring Services**

Brief History

Tammiey's Design is an established atelier specializing in bespoke, custom-made garments that celebrate South African cultural heritage. The business has built a strong local reputation through precision tailoring, attention to detail, and commitment to showcasing traditional textile craftsmanship. This website project will expand their market reach and enable online engagement.

Website Goals & Success Metrics

Primary Goals:

- Increase consultation bookings by 150% within 6 months
- Generate online bespoke tailoring orders (target: 10+ orders/month by month 6)
- Build trust through portfolio showcase and testimonials
- Establish thought leadership in South African bespoke tailoring

Performance Indicators (KPIs) to Measure Success:

- Consultation Bookings: 10-15/month → 25-35/month
- Website Traffic: 500+ monthly visitors (organic)
- Conversion Rate: 5-8% of visitors booking consultations
- Email Subscribers: 500+ newsletter subscribers
- Online Orders: 10+ bespoke orders/month
- Customer Satisfaction: 4.8+/5.0 star rating

2. DESIGN & USER EXPERIENCE

Design Aesthetics & Visual Strategy

Design Direction: Elegant, sophisticated, culturally-grounded aesthetic that reflects South African heritage while maintaining modern professionalism.

Visual Palette:

Primary Colors: Gold (#c9a66b), Black (#111111), Cream (#faf8f3)

Accent Colors: Gold Light (#e4c792), Dark Gold (#9f7b43)

Typography: Georgia (headings), Segoe UI (body text)

Typography & Content Strategy

Typographic Hierarchy:

H1 (Hero): Georgia, 3.5-6rem, luxury brand messaging

H2 (Section Headings): Georgia, 1.8-2.8rem with decorative underline

H3 (Subsections): Segoe UI, 1.35rem, bold weight

Body Text: Segoe UI, 16px, line-height 1.7 for readability

User Experience Considerations

Accessibility & Navigation:

Navigation menu: Clear, functional, user-friendly

Mobile navigation: Hamburger menu on devices <768px

Color contrast: WCAG AA compliant (minimum 4.5:1 ratio)

Responsive design adapting to all screen sizes

3. TECHNICAL REQUIREMENTS

Frontend Technology & Framework

Core Technologies:

- HTML5: Semantic markup with proper heading hierarchy
- CSS3: Custom properties, responsive design, animations
- JavaScript: Vanilla JS for interactivity, form validation, smooth scrolling
- Intersection Observer API: Scroll animations for enhanced UX

Responsive Breakpoints:

- Mobile: 375px - 767px (phones)
- Tablet: 768px - 1024px (tablets)
- Desktop: 1025px+ (desktops and larger)

Backend & Database Architecture

Content Management System:

- Option A: Headless CMS (Strapi) for flexible content management
- Option B: WordPress with custom theme

E-Commerce & Booking Integration:

- E-Commerce Platform: WooCommerce or Shopify integration
- Booking System: Calendly API or Acuity Scheduling
- Payment Processing: Stripe or PayPal for secure transactions
- Email Automation: Mailchimp API for newsletters
- CRM System: HubSpot free tier for client management

Security & Compliance

Data Protection:

- GDPR Compliance: Privacy policy, cookie consent, data deletion rights
- PCI-DSS compliance for payment processing
- Regular security audits and penetration testing
- SSL/TLS encryption for all data transmission

4. BUDGET & PROJECT TIMELINE

Project Budget Breakdown

Category	Cost	Details
Discovery & Planning	R 5,000	Wireframes, user flows
Design	R 12,000	Visual mockups, design system
Frontend Development	R 18,000	HTML, CSS, JavaScript
Backend Development	R 15,000	CMS setup, API
E-Commerce Setup	R 8,000	WooCommerce setup
Content Creation	R 7,000	Photography, copywriting
Testing & QA	R 6,000	Testing, security audit
Post-Launch Support	R 9,000	12 weeks support
TOTAL	R 95,000	All deliverables

Project Timeline

Total Duration: 11 weeks for launch + 12 weeks post-launch support

Phase Overview:

- Weeks 1-2: Discovery & Wireframing
- Weeks 3-4: Visual Design & Prototyping
- Weeks 5-7: Frontend Development
- Weeks 5-8: Backend Development & Integration
- Weeks 4-9: Content Creation & Photography
- Weeks 9-10: Testing & Quality Assurance
- Week 11: Deployment & Launch
- Weeks 12-22: Post-Launch Support & Optimization

5. SUCCESS CRITERIA (6-MONTH POST-LAUNCH)

Key Performance Indicators

Metric	Target	Current	Status
Monthly Website Visitors	500+	TBD	Baseline
Consultation Bookings	25-35/mo	10-15	+150%
E-Commerce Orders	10+/mo	0	New
Email Subscribers	500+	0	Growing
Google Star Rating	4.8+/5.0	TBD	Target
Repeat Customer Rate	30%+	25%	Growth

Success Milestones

Month 1-2 (Launch & Stabilization)

- Website live and stable with zero critical errors
- Initial portfolio and testimonials published
- Consultation booking system functional

Month 3-4 (Growth & Optimization)

- 200+ monthly visitors (organic search)
- 5-8 consultation bookings from website
- Email list reaches 150+ subscribers

Month 5-6 (Scaling & Momentum)

- 500+ monthly visitors (50%+ from organic search)
- 25-35 monthly consultation bookings
- 10+ monthly e-commerce orders
- 4.8+/5.0 star rating on review platforms

6. ASSUMPTIONS & CONSTRAINTS

Assumptions

- Client will provide high-quality photography and testimonials
- Consistent turnaround time of 2-4 weeks for reviews and approvals
- Client has existing Google Business Profile for local SEO
- Payment processing will be handled through Stripe/PayPal
- Hosting and domain already registered or will be procured

Constraints

- Website must be mobile-responsive (not native mobile app)
- Budget limit of R 95,000 for Phase 1
- Timeline of 11 weeks for launch
- Only English content in Phase 1
- Third-party integrations dependent on external service availability

7. NEXT STEPS & PROPOSAL ACCEPTANCE

Immediate Actions (Upon Approval)

- Week 1: Kick-off meeting to confirm scope and timelines
- Week 1-2: Content collection (photos, testimonials, business info)
- Week 2: User research interviews with target clients
- Week 3: Present wireframes and design concepts for feedback
- Week 4: Begin development upon design approval

Required Client Information

- Logo and brand assets (PNG, SVG, high-res)
- 20-30 high-quality portfolio photos with descriptions
- 5-8 client testimonials or contact info for interviews
- Pricing structure and service details
- Business hours and contact information
- Social media handles and content preferences

Support & Communication

- Project Manager: Assigned point of contact for all questions
- Weekly Check-ins: 30-minute calls to review progress
- Feedback Turnaround: 3-5 business days for client reviews
- Post-Launch Support: 12 weeks of maintenance and optimization

Proposal Valid For: 30 days from presentation date

Next Steps: Please confirm acceptance and schedule kick-off meeting.

Prepared for: Tammiey's Design

Prepared by: Web Development Team

Date: September 2026

Version: Rubric-Aligned v3.0